MONTHLY PROGRESS REPORT NO. 1
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: September 9, 2009
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
cc: Ms. Frances M. Zizila (USEPA Site Attorney)

Mr. Glenn Savary (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)
Mr. Richard Hahn (LEC Assistant Secretary)
Ms. Dena Kobasic (LEC Attorney)

From: Nick Clevett (RMT Project Coordinator)
Site ID: NJD002168748
Subject: UAO Section XV Compliance (Monthly Progress Reports)

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009.

1. Actions taken to comply with the UAO during the prior month. The following actions were
completed:

UAO and associated Statement of Work (SOW) finalized. Effective date August 6, 2009.

UAO Section IX (Para. 40 and 41) and SOW Section III compliance letter dated August 7,
2009 identifying the Supervising Contractor (RMT, Inc) and Project Director (Nick Clevett)
submitted along with the RMT Quality Management Plan (QMP).

UAO Section VII (Para. 34) Notice of Intent to Comply compliance letter dated August 13,
2009 submitted.

N.J.A.C 7:26E-1.4 (Notification and Public Outreach) Sensitive Population and Resource
Checklist submitted August 26, 2009.

N.J.A.C 7:26E-1.4 (Notification and Public Outreach) site signs posted September 2, 2009 on
the Ross St and Rails-To-Trails (R2T) fences.

Electronic copies of the following reports were provided to USEPA on September 2, 2009 for
the site depository:

— Remedial Design (RD) Report: Findings and Recommendations Regarding a
Conceptual Free-Product Remediation Strategy (RMT, 2002)

— Remedial Action Work Plan (RA Work Plan): Remedial Action Work Plan for Source
Reduction (RMT, 2004)

— Remedial Action Report (RA Report): Remedial Action Report for Source Reduction

RMT, 2005
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— RD Report Addendum No. 1 (formerly the August 2008 Remedial Investigation Work
Plan (RIW) for the MW-30 Area

— RD Report Addendum No. 2 (formerly the November 2008 RIW for the MW19/Hot
Spot 1 Area

Separate electronic (pdf) files of the 2Q09 Monitoring Report analytical laboratory reports
were provided to NJDEP via an email dated September 2, 2009 in response to the NJDEP
email request dated August 28, 2009.

SOW 1V B compliance. Submittal of the Addendum to the Remedial Action Work Plan for
Source Reduction (RA Work Plan Addendum) on September 3, 2009.

2. Results of sampling, tests and all other data received and not previously submitted to EPA.

No data was received in the prior month.

3. All work planned for the next 12 months.

A schedule of work was provided as Appendix I in the RA Work Plan Addendum. It is also
attached to this progress report.

4. Problems encountered and any anticipated problems or delays and solutions to address actual or
anticipated delays.

No problems or delays were encountered or anticipated.
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RA Work Plan Addendum

Dayco Corporation/L. E. Carpenter & Company ~ Wharton NJ
Master Project Schedule

USEPA ID No.

NJD002168748
Sept 5, 2009

ID Task Name Duration Start Finish Qtr 2, 2008 Qtr 3, 2008 Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr1, 20
a Apr [ May [ Jun | Jul [ Aug [ Sep | Oct [ Nov [ Dec | Jan [ Feb [ Mar [ Apr [ May [ Jun | Jul [ Aug | Sep [ Oct [ Nov [ Dec | Jan [ Feb |
1 | SOURCE REDUCTION 918 days Fri 4/16/04 Wed 10/24/07 : : : : : : :
19 | POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08 =
115 QUARTERLY MONITORING AND REPORTING 960 days Mon 2/27/06 Fri 10/30/09
151 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 935 days Tue 5/30/06 Mon 12/28/09
171 NJDEP LEAD REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09
172 | MW19/HOT SPOT 1 AREA 899 days Mon 2/27/06 Thu 8/6/09
173 | MW19/Hot Spot 1 Soil Gas Investigation 4 days Mon 2/27/06 Thu 3/2/06
174 | Prepare and submit the MW19/Hot Spot 1 Soil Gas Investigation Report 37 days Mon 3/20/06 Tue 5/9/06
175 | Eegulatory review and comment on MW 19/Hot Spot 1 Soil Gas Investigation 291 days Wed 5/10/06 Wed 6/20/07
eport :
176 | Preppare and Submit RMT Response Document [45-Day Extension Request] 19 days Thu 6/21/07 Tue 7/17/07
[MW-19/Hot Spot 1 Soil Gas Investigation Comments/NOD] dated June 20, :
2007 :
177 | Regulatory approval of the 45-Day RASR extension 0 days Fri 7/27/07 Fri 7/27/07
178 |4 Perform Subsurface Investigation, Evaluate Remedial Alternatives, Prepare 54 days Thu 6/21/07 Tue 9/4/07
and Submit the RASR g
179 | NOD Oct 16, 2008 [NJDEP Review of the RASR] 292 days Wed 9/5/07  Thu 10/16/08 :
180 | Prepare & Submit RIW [Respond to NOD] 30 edays  Mon 10/20/08 Wed 11/19/08
181 | USEPA & NJDEP Discussions & Review of MW19HS1 2008 RIW (Note: end 187 days  Wed 11/19/08 Thu 8/6/09
date is effective date of UAO) :
182 MW-30 SOURCE AREA 328 days Fri 5/2/08 Thu 8/6/09 :
183 Receive NJDEP/USEPA Comment Letter post review of 2Q06 through 1Q08 0 days Fri 5/2/08 Fri 5/2/08
RAPRs requiring preparation of the Remedial Investigation Workplan (RIW) :
184 | RIW Preparation 60 edays Wed 6/25/08 Sun 8/24/08
185 | USEPA & NJDEP RIW Review Period 158 edays Mon 8/25/08 Fri 1/30/09
i USEPA and LEC review of USEPA MW-30 RIW Comments & 196 edays Thu 1/22/09 Thu 8/6/09
Communications with USEPA (Note: end date is effective date of UAO) :
187 LEAD AGENCY CHANGE, UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09 i
188 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09 : : :
189 |[Ed USEPA Letter to NJDEP on lead role change 0 days Fri 4/18/08 Fri 4/18/08| ¢ 4/18/08
190 USEPA RI/FS Letter 0 days Wed 7/30/08 Wed 7/30/08 < 7/30/08 |
191 LEC Response Letter to USEPA Letter (7/30/08) 0 days Wed 9/3/08 Wed 9/3/08 & 9/3/08
192 USEPA Response to P1 Letter (9/3/08) Odays  Thu 10/30/08  Thu 10/30/08 | < 10/30/08
193 LEC Response Letter to USEPA Letter (10/30/08) Odays Tue11/11/08  Tue 11/11/08 @ 1111/08 |
194 | SOW Negotiations 30 days Fri 3/6/09 Thu 4/16/09
195 EPA, LEC and RMT UAO and SOW Conference Call Odays  Thu4/16/09  Thu 4/16/09 3¢—4116/09
196 |, UPl‘IO and SOW negotiations, receipt of final draft, and follow-up conference 77 days Fri 4/17/09 Mon 8/3/09 IV
cal ! : ! :
197 | USEPA ASSUMES LEAD AGENCY ROLE [UAO/SOW 0 days Thu 8/6/09 Thu 8/6/09
EFFECTIVE DATE] i E
198 RA WORK PLAN ADDENDUM 333days Mon 11/17/08 Wed 2/24/10
199 | RA Work Plan Addendum Preparation 30 edays Thu 8/6/09 Sat 9/5/09
200 |« USEPA & NJDEP Review and Approval of RA Work Plan Addendum 45 edays Tue 9/8/09 Fri 10/23/09
201 MW-30 AOC 74days Thu11/12/09  Wed 2/24/10 | ——
202 RA Work Plan for MW-30 AOC Implementation (Soil, Groundwater & 14 edays  Thu11/12/09  Thu 11/26/09 i
Sediment Investigation)
203 Bioremediation Pilot Study 90 edays  Thu 11/26/09  Wed 2/24/10 : g g :
204 MW19HS1 AOC 330days Mon 11/17/08 Fri 2/19/10 ; : : ;
205 | Pre-Demolition Surveying 2days  Wed 1/14/09 Thu 1/15/09 H
206 |4 Bldg 9 Demolition Assessment, Abatement & Permitting 221 days  Mon 11/17/08 Mon 9/21/09 S ] ]j
207 |« Bldg 9 Demolition 90 edays  Mon 10/19/09 Sun 1/17/10 5 { : : —( ED
208 MW19HS1 Soil Remedy Implementation 28 edays Fri 1/22/10 Fri 2/19/10 ; ¥ )
Task () Milestone @ Rolled Up Split . External Tasks (] Deadline JL
Wed 8126/09 Split Ciriirii i, Summary Y=  Rolled Up Milestone Project Summary )
Progress ammmmmmm———  Rolled Up Task () RolledUpProgress oo  External Milestone ¢

edays: elapsed days or calendar days
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